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Capital Improvement Projects

Capital Improvement Projects (CIP) include the cost of buildings and other structures, infrastructure and capital -related additions, alterations, reconstruction, and installations that have a value of $5,000.00 or more and an estimated useful life greater than one year.
The Transportation and Natural Resources Department (TNR) works primarily with infrastructures, which are long-lived capital assets that normally are stationary in nature and can be preserved for a significantly greater number of years than most capital assets.
These include the construction of new or reconstruction or improvements of existing facilities that may fall under one of the following:

o New parks development
e Major drainage improvements

e Roads
o Bicycle lanes
o Sidewalk and other pedestrian facilities

Expansion of the County’s bridge system

NOTE:

1. Dates are current targeted dates and depends on other jurisdiction’s calendar, and approval process, relocation of existing utilities, etc., and are therefore subject to change.
(TBD=To-Be-Determined)

2. Travis County provides this web site information and services “as is" without warranty of any kind, either expressed or implied. Travis County does not warrant the accuracy, authority, completeness, usefulness, timeliness, or fitness
for any particular purpose of the web site information or services. Travis County and its officials and employees shall not be liable for any loss or injury cause in whole or in part by its negligence, contingencies beyond its control, or
errors or omissions in the web site information or services.



Project Precinct Project Description Design Right-of-Way Utility Relocation Letting & Construction Fund Source Contact
Start End Start End Start End Start End
Arkansas Bend/Dink  [Gerald Daugherty |Construct day-use camping |Jun-13 Jun-14 Nov-12 Feb-13 TBD TBD Jul-14 Dec-15 2011 bond funds Project Manager:
Pearson Park (Pct 3) 854-9333 [and boat launch, and other Roger Schuck, P.E.,
park facilities; restore area to 854-7587
natural conditions
Arterial "A" Ron Davis (Pct 1) |New MAD 4 arterial between |Started Sep-13 Oct-13 Jun-15 TBD TBD TBD TBD 2009 CO's for engineering, |Project Manager: Mo
(Engineering and 854-9111 US 290 E and Parmer Ln 2011 Bond for final design {Mortazavi, P.E., 854-
ROW) and ROW. 7589
Bee Creek Road Gerald Daugherty [Widen existing 2-In road to 4-|Completed [Completed |Started Jul-13 Mar-13 Sep-13 Oct-13 Mar-15 97 bond funds for design. |Project Manager:
Improvements (Pct 3) 854-9333  [In arterial from SH 71 to 2011 bond funds for Tony Valdez, P.E.,
Highland Blvd. constructions and ROW. |854-7567
Big Sandy Drive at Gerald Daugherty [Improve existing low water |Started Oct-13 Nov-13 Oct-14 Nov-14 Apr-15 Feb-15 Feb-16 2011 bond funds Project Manager: Mo
Long Hollow Creek (Pct 3) 854-9333  [crossing to all-weather Mortazavi, P.E., 854-
crossing 7589
Braker Lane I, Ph 1 Ron Davis (Pct 1) |Realign Decker Lane from Completed |Completed |Completed [Completed [Completed [Completed (Sep-13 Dec-14 TxDOT Project Manager:
(TxDOT) 854-9111 US 290 to Lindell Lane Tony Valdez, P.E.,
854-7567
Braker Lane I, Ph 2, 3, [Ron Davis (Pct 1) |Extend Braker Ln from Canceled |Canceled |Canceled Canceled [Canceled Canceled [Canceled |Canceled 2005 County bond funds |Project Manager:
4, 5 (public-private- 854-9111 realigned Decker Lane to to be reallocated, City of |Tony Valdez, P.E.,
public) Parmer Ln @ SH 130 Austin funds returned 854-7567
Braker Lane Il, Ph 1 Ron Davis (Pct 1) |Extend Braker Lane from FM [Completed |Completed |ROW to be |N/A TBD TBD Started Mar-14 2005 Bond Funds; Project Manager:
(public-private) 854-9111 973 to Taylor Lane (initial 2 donated by Developer funds Tony Valdez, P.E.,
lanes) Developer 854-7567
Braker Lane Il, Ph 2 Ron Davis (Pct 1) |Extend Braker Lane from FM |Started Aug-14 ROW to be |N/A TBD TBD Dec-14 Apr-16 2005 Bond Funds; Project Manager:
(public-private) 854-9111 973 to Taylor Lane (3rd and donated by Developer funds Tony Valdez, P.E.,
4th lanes) Developer 854-7567
Bridge # 109; Boyce Ron Davis (Pct 1) |Replace or Rehabilitate Postponed, awaiting TXDOT funding Federal Off-System Funds, |Project Manager: Mo
Lane 854-9111 bridge by TXDOT CO’s or Bond Funds for |Mortazavi, P.E., 854-
ROW/Utilities 7589
Bridge #113; Old Ron Davis (Pct 1) |Replace or Rehabilitate Completed |Completed |Completed [Completed |Completed [Completed |Completed [Completed |Federal Off-System Funds |Project Manager: Mo
Manor Road 854-9111 bridge by TXDOT by TXDOT |by TXDOT [by TXDOT [by TXDOT |by TXDOT |by TXDOT |by TXDOT |by TXDOT |and 2001 Bond Funds Mortazavi, P.E., 854-
7589
Bridge #136; Lund Ron Davis (Pct 1) |Replace or Rehabilitate Postponed, awaiting TXDOT funding Federal Off-System Funds. |Project Manager: Mo
Carlson Road 854-9111 bridge by TXDOT CO’s or Bond Funds for [Mortazavi, P.E., 854-
ROW/Utilities. 7589
Bridge #155; Old Ron Davis (Pct 1) |Replace existing bridge with |Completed |Completed |Completed |Completed |Completed [Completed |Completed [Completed |84 bond funds for design. |Project Manager: Mo
Highway 20 854-9111 a new 2-lane bridge. 2011 bond funds for Mortazavi, P.E., 854-
construction and ROW. 7589
Bridge #229; Weis Sarah Eckhardt Replace or Rehabilitate Started Postponed, awaiting TxDOT funding Federal Off-System Funds, |Project Manager: Mo

Lane

(Pre 2) 854-9222

bridge by TXDOT

CO’s or Bond Funds for
ROW/Utilities

Mortazavi, P.E., 854-
7589




Project Precinct Project Description Design Right-of-Way Utility Relocation Letting & Construction Fund Source Contact
Start End Start End Start End Start End
Bridge #314; Crumley |Gerald Daugherty |Replace or Rehabilitate Started Postponed, awaiting TXxDOT funding Federal Off-System Funds, |Project Manager: Mo
Ranch Road (Pct 3) 854-9333  [bridge by TxDOT CO’s or Bond Funds for  [Mortazavi, P.E., 854-
ROW/Utilities 7589
Bridge #315; Hamilton |Gerald Daugherty |Replace or Rehabilitate Started Postponed, awaiting TXxDOT funding Federal Off-System Funds, |Project Manager: Mo
Pool Road (Pct 3) 854-9333 |bridge by TXDOT CO’s or Bond Funds for |Mortazavi, P.E., 854-
ROW/Utilities 7589
Caldwell Lane Drainage|Margaret Gomez |Construct erosion protection [Completed |Completed [Completed |Completed |N/A N/A Completed |Completed (2005 Bond funds & Project Manager:
(Pct 4) 854-9444  |dike for Caldwell Lane at USACOE funds Tony Valdez, P.E.,
Lower Colorado River 854-7567
Cameron Road Ron Davis (Pct 1) |Widen and realign existing 2- |Started Dec-13 Jan-14 Dec-14 Jan-15 Jun-15 Apr-15 Dec-16 2011 bond funds Project Manager:
Improvements 854-9111 In road to 4-In arterial from Chiddi N’Jie, P.E.,
Howard Ln to SH 130 854-7585
Circle Drive/US 290W |Gerald Daugherty [Realign Spring Valley Drive [Completed |Completed [Completed |Completed |TBD TBD Jun-13 Jun-14 2011 bond funds for ROW |Project Manager:
Intersection (Pct 3) 854-9333 |at Circle Drive and US 290W and construction Roger Schuck, P.E.,
Improvements 854-7587
Decker Lake Road Ron Davis (Pct 1) |Extend Decker Lake Road Completed |Completed |Completed [Completed |Completed [Completed |Completed [Completed 2005 Bond funds; COA & |Project Manager:
(Public-Private-Public) [854-9111 from FM 973 to SH 130 SB Developer Funds Tony Valdez, P.E.,
Frontage Road 854-7567
El Rey Blvd Sidewalk |Gerald Daugherty |Construct sidewalk from US |Started Jun-13 Jun-13 Mar-14 Apr-14 Sep-14 Jun-14 Mar-15 2011 bond funds Project Manager: Lee
(Pct 3) 854-9333  [290W to Espanola Trail Turner, P.E., 854-7598
FM 969 Improvements |[Ron Davis (Pct 1) |Improve FM 969 to 4-lane Started Mar-16 Oct-14 Mar-16 Mar-16 Sep-16 Jun-16 Dec-17 2012 pass-through bond  |Project Manager:
(TXDOT Pass-Through (854-9111 arterial with center turn lane, funds Miguel Villarreal,
Toll Finance) paved shoulders and sidewalk P.E., 854-7586
from FM 3177 to Hunters
Bend Rd
FM 1626 Improvements |Gerald Daugherty |Improve FM 1626 to 4-lane  |Apr-13 Mar-16 Oct-14 Mar-16 Mar-16 Sep-16 Jun-16 Dec-17 2012 pass-through bond  |Project Manager:
(TxDOT Pass-Through |(Pct 3) 854-9333 |arterial with center turn lane, funds Tony Valdez, P.E.,
Toll Finance) paved shoulders/bike lane, 854-7567
and sidewalk from west of
Bear Creek bridge to FM
2304.
Frate-Barker Road Gerald Daugherty [Widen to three or four lane  [Started Jun-13 staarted Jul-13 TBD TBD Aug-13 Mar-15 CO's and TxDOT funds  |Project Manager:
(Pct 3) 854-9333 |section from Brodie to Chiddi N’Jie, P.E.,
Manchaca 854-7585
Gilbert Road Extension |Ron Davis (Pct 1) [Extend Gilbert Road from Completed |Completed [Started Jul-13 TBD TBD Aug-13 Oct-14 84 bond funds for design. |Project Manager:
854-9111 FM 969 to Austin's Colony 2011 bond funds for Miguel Villarreal,

construction and ROW.

P.E., 854-7586




Project Precinct Project Description Design Right-of-Way Utility Relocation Letting & Construction Fund Source Contact
Start End Start End Start End Start End
Highland Blvd (Public- |Gerald Daugherty |Extend Highland Blvd from |Completed |Completed |Completed [Completed [N/A N/A Completed |Completed {2001 CO’s and developer |Project Manager:
Private) (Pct 3) 854-9333  [Rough Hollow Dr to Bee funds Tony Valdez, P.E.,
Creek Rd 854-7567
Howard Lane | Ron Davis (Pct 1) |Widen from atwo-lanetoa [Completed |Completed |Completed |[Completed |Started on-going  |Completed |Completed [1984 & 2005 Bond Project Manager:
854-9111 four-lane curb and gutter road Chiddi N’Jie, P.E.,
from Dessau Road to 854-7585
Howard Lane Il (Public-|Ron Davis (Pct 1) |Extend Howard Lane from  |Started Jun-13 To be Jun-13 TBD TBD Jul-13 Dec-14 CO’s; COA; TxDOT; Project Manager:
Private-Public) 854-9111 Cameron Road to SH 130 donated by Private. Chiddi N’Jie, P.E.,
land owners 854-7585
Jesse Bohls Road Sarah Eckhardt Replace bridge and realign ~ [Completed [Completed [Started Jun-13 TBD TBD Jul-13 Aug-14 2005 Bond funds Project Manager: Mo
Bridge (#231) (Pct 2) 854-9222  |approaching roadway Mortazavi, P.E., 854-
7589
Kimbro Rd/Parsons Rd [Ron Davis (Pct 1) |Replace bridge and realign  |Completed |Completed |Completed [Completed [Completed [Completed [Completed |Completed (2005 Bond funds Project Manager: Mo
Bridge (#164) 854-9111 approaching roadway Mortazavi, P.E., 854-
7589
Lake Oak Estates Gerald Daugherty [Reconstruct substandard Started May-13 N/A N/A N/A N/A Jun-13 Mar-14 CDBG funds Project Manager: Lee
Substandard Road (Pct 3) 854-9333 [roads - Cavalier Canyon Dr, Turner, P.E., 854-7598
(CDBG) Bowling Ln, Holly Ln
Lost Creek Sidewalk  |[Gerald Daugherty |Construct sidewalks within  |Started Jun-13 TBD TBD TBD TBD TBD TBD 2011 Bond Funds Project Manager: Lee
(Pct 3) 854-9333 [Lost Creek MUD (public- Turner, P.E., 854-7598
public partnership)
McKinney Falls Margaret Gomez |Construct two lanes of the Completed |Completed |Completed [Completed [Completed [Completed [Completed [Completed [2001 Bond Project Manager:
Parkway Extension Ph | |(Pct 4) 854-9444  |proposed 4-lane divided road Chiddi N’Jie, P.E.,
&Il from William Cannon Dr to 854-7585
Thaxton Ln.
McKinney Falls Margaret Gomez |Construct pedestrian way on [Completed |Completed [N/A N/A Completed |Completed |Completed |Completed |2001 Bonds for design. Project Manager: Mo
Parkway Pedestrian (Pct 4) 854-9444  |west side from William Transportation Enhance  [Mortazavi, P.E., 854-
Way Cannon to McKinney Falls Program Grant for 7589
State Park construction.
NE Metro Phase |11 Sarah Eckhardt Construct an amenity center [Completed |Completed [N/A N/A N/A N/A Completed |Completed (2005 Bond funds Project Manager:
Amenity Center (Pct 2) 854-9222  |with playscape, shed, Roger Schuck, P.E.,
restroom, parking, etc. 854-7587
NE Metro Phase |11 Sarah Eckhardt Construct a skate park Completed |Completed |N/A N/A N/A N/A Completed |Completed (2005 Bond funds Project Manager:
Skate Park (Pct 2) 854-9222 Roger Schuck, P.E.,
854-7587
NE Metro Park BMX  [Sarah Eckhardt Parking, restroom, utilities & |Started Mar-13 N/A N/A N/A N/A Jun-13 Mar-14 2005 Bond funds Project Manager:
Site Improvements (Pct 2) 854-9222  |misc. improvements for BMX Roger Schuck, P.E.,
track site 854-7587
Old San Antonio Road |Gerald Daugherty |Rehabilitate/replace existing [Jun-13 Jun-14 Jan-14 Oct-14 TBD TBD Nov-14 Dec-14 2011 bond funds Project Manager: Mo
Bridge #302 at Onion  [(Pct 3) 854-9333 |aging and unsafe bridge Mortazavi, P.E., 854-
Creek 7589




Project Precinct Project Description Design Right-of-Way Utility Relocation Letting & Construction Fund Source Contact
Start End Start End Start End Start End
Onion Creek Greenway, |[Margaret Gomez |Hike and Bike Trail from FM [Completed |Completed [Completed |Completed |TBD TBD Started Dec-13 2001 and 2005 Bond Project Manager:
Ph 1A (Pct 4) 854-9444 |973to SH 71 funds and TPWD Grant  |Roger Schuck, P.E.,
854-7587
Parmer Lane Extension [Ron Davis (Pct 1) |Extend Parmer Ln from Cap ([Started Jun-13 Developer  [Jun-13 TBD TBD Jul-13 Sep-14 2005 Bond funds; COA,; [Project Manager:
Ph 11B (Public-Private- |854-9111 Metro RR ROW to Braker Ln Participation Developer Funds Tony Valdez, P.E.,
Public) Extension 854-7567
Quinlan Park Road Sarah Eckhardt Construct center turn lane Completed [Completed [N/A N/A Completed [Completed |Completed |Completed 2001 Bond Funds Project Manager:
Improvements (Pct 2) 854-9222 |from Bella Mar Trail to Miguel Villarreal,
Tierra Grande Trail P.E., 854-7586
Rancho Alto Road Gerald Daugherty [Improve 500' of Rancho Alto [Completed [Completed [Completed [Completed |Completed |Completed |Completed |Completed 1997 Bond Funds Project Manager:
Substandard Road (Pct 3) 854-9333 |Rd north of FM 1626 to meet Tony Valdez, P.E.,
County standards for 854-7567
acceptance into County
maintained road system.
Sandy Beach Road Gerald Daugherty [Improve 1300' of Sandy Completed |Completed |N/A N/A N/A N/A Completed |Completed 1997 Bond Funds Project Manager:
Substandard Road (Pct 3) 854-9333 |Beach Road between Deer Miguel Villarreal,
Creek Skyview and Lake P.E., 854-7586
Shore Dr to meet County
standards
Slaughter Lane Margaret Gomez |Extend Slaughter from Bluff [Completed |Completed |Completed |Completed |TBD TBD Started Dec-13 2005 Bond funds and Project Manager: Mo
Extension Ph | (Good |(Pct 4) 854-9444 |Springs thru Goodnight developer funds Mortazavi, P.E., 854-
Night Ranch) Ranch 7589
Slaughter Lane Margaret Gomez |Extend Slaughter from Completed |Completed [Started Jun-13 TBD TBD Jul-13 Dec-14 2005 Bond funds for Project Manager: Mo
Extension Ph Il (East of |(Pct 4) 854-9444 |Goodnight Ranch to Thaxton Design & ROW; 2011 Mortazavi, P.E., 854-
Good Night Ranch) bond funds and COA 7589
funds for ROW and
SW Metro Park Gerald Daugherty [Design & construct amenities [Completed [Completed [Completed [Completed |N/A N/A Completed |Completed 2001 & 2005 Bond funds |Project Manager:
(Pct 3) 854-9333 |approved in Master Plan Roger Schuck, PE,
854-7587
Tuscany South- Ron Davis (Pct 1) |Extend Tuscany Way from  [Completed |Completed |Completed |Completed |TBD TBD Jun-13 Nov-14 84 Bond Funds and COA |Project Manager:
Springdale 854-9111 US290 to Springdale Road funds for design and Chiddi N’Jie, P.E.,
ROW. 2011 bond funds [854-7585
for construction.
Wells Branch Pkwy Sarah Eckhardt Extend Wells Branch Pkwy |Started Oct-13 Developer [Oct-13 TBD TBD Nov-13 May-15 Cap Metro BCT funds, Project Manager:
Extension (Pct 2) 854-9222 |from it eastern terminus Participation developer funds, 2011 Roger Schuck, PE,
eastward approximately 1 bond funds and 2001 bond |854-7587
mile to it intersection with funds savings
Killingsworth Ln




Project Precinct Project Description Design Right-of-Way Utility Relocation Letting & Construction Fund Source Contact
Start End Start End Start End Start End
Wells Branch W-2A Sarah Eckhardt Improve substandard roads - |Started Jun-13 N/A N/A N/A N/A Jul-13 Jan-18 Substandard road bond Project Manager: Lee

Substandard Roads

(Pct 2) 854-9222

Rick Whinery Dr, Quiet Pond

Ct, Emmett Pkwy

funds

Turner, P.E., 854-7598

04/02/2013




